

**Planning Switch off (2<sup>ème</sup> phase)**

<b>SIDI BEL ABBES</b>	<b>26/11/2020</b>
<b>MASCARA</b>	<b>26/11/2020</b>
<b>SAIDA</b>	<b>26/11/2020</b>
<b>EL OUED</b>	<b>29/11/2020</b>
<b>TAREF</b>	<b>01/12/2020</b>
<b>BECHAR</b>	<b>02/12/2020</b>
<b>GHARDAIA</b>	<b>03/12/2020</b>
<b>TIARET</b>	<b>03/12/2020</b>
<b>JIJEL</b>	<b>08/12/2020</b>
<b>TINDOUF</b>	<b>09/12/2020</b>
<b>ILLIZI</b>	<b>10/12/2020</b>
<b>GUELMA</b>	<b>15/12/2020</b>
<b>TAMANRASSET</b>	<b>17/12/2020</b>
<b>BORDJ BOU ARRERIDJ</b>	<b>22/12/2020</b>
<b>BOUIRA</b>	<b>24/12/2020</b>